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ESTIMATE RUN 08/04/2008

ESTIMATE SUMMARY 14:20:39
CONTID: C15514 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15514-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.5 DAYS TIME ALLOW: 81 WORK DAYS
Us 34, I-25 TO SH 257 PERCENT TIME: 45.06 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: NH0342-043
US 34, I-25 TO SH 257
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 05/21/2008
3609 N. COUNTY ROAD 13 DATE LET 01/24/2008 DATE WORK BEGAN
DATE AWARDED 02/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 05/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,219,182.69 PARTICIPATING $ 1,707,553.18 S 499,854.41
AWARD PROJECT AMT: $ 4,773,079.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 32.72% TOTAL EARNINGS 1,707,553.18 499,854.41
FUNDS AVAILABLE: $ 3,511,629.51 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,707,553.18 499,854.41
TOTAL CLAIMS: $ 0.00 RETATNAGE -46,726.60 -14,245.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,660,826.58 485,608.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,660,826.58 485,608.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 485,608.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-01130
0030 202-01300
0035 203-00010
0040 203-00061
0045 203-01500
0050 208-00206
0055 210-00012

Cl15514
15514-BID
NHO0342-043
ITEM
DESCRIPTION

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

EROSION CONTROL SUPERVISOR

*RESET MAILBOX STRUCTURE (TYPE 2)
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PCN: 15514-BID ESTIMATE RUN 08/04/2008
PROJECT: NH0342-043 ESTIMATE NO: 0002 14:20:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 0.740 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0065 212-00032 *SOIL CONDITIONING 0.740 0.000
ACRE 0.000 0.00
5,500.00000 0.000 0.00
0070 213-00002 *MULCHING (WEED FREE HAY) 0.740 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER 74.000 0.000
1B 0.000 0.00
10.00000 0.000 0.00
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0085 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 51,855.000 132.830
TON 59.520 3,005.76
50.50000 192.350 9,713.67
0090 405-00100 *HEATING AND REMIXING TREATMENT 267,215.200 184,058.000
sy 83,157.000  411,627.15
4.95000 267,215.000 1,322,714.25
0095 411-90010 *ASPHALT REJUVENATING AGENT 43,133.500 32,620.500
GAL 10,513.000 26,282.50
2.50000 43,133.500 107,833.75
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,900.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0105 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0110 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00

4,000.00000 0.000 0.00
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PCN: 15514-BID ESTIMATE RUN 08/04/2008
PROJECT: NH0342-043 ESTIMATE NO: 0002 14:20:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0120 612-00001 *DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
16.50000 0.000 0.00
0125 612-00002 *DELINEATOR (TYPE II) 300.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0130 612-00003 *DELINEATOR (TYPE III) 55.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0135 614-80385 *RUMBLE STRIP 116,160.000 0.000
LF 0.000 0.00
0.18000 0.000 0.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.800 16,000.00
20,000.00000 0.800 16,000.00
0145 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 25,000.00
250,000.00000 0.600 150,000.00
0150 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.150 750.00
5,000.00000 0.400 2,000.00
0155 627-00001 *PAVEMENT MARKING PAINT 552.000 223.000
GAL 75.000 2,625.00
35.00000 298.000 10,430.00
0160 627-00005 *EPOXY PAVEMENT MARKING 600.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0165 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,659.500 0.000
SF 0.000 0.00
11.00000 0.000 0.00
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PCN: 15514-BID ESTIMATE RUN 08/04/2008
PROJECT: NH0342-043 ESTIMATE NO: 0002 14:20:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 720.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0175 629-01031 SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0180 630-00000 *FLAGGING 5,000.000 592.500
HOUR 273.500 6,290.50
23.00000 866.000 19,918.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 84.000 9.000
DAY 17.000 1,445.00
85.00000 26.000 2,210.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 109.000 21.000
DAY 8.000 5,280.00
660.00000 29.000 19,140.00
0195 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.000
EACH 0.500 110.00
220.00000 1.500 330.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 27.500
EACH 0.000 0.00
110.00000 27.500 3,025.00
0203 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 7.000
EACH 0.500 45.00
90.00000 7.500 675.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 3.000
EACH 1.500 210.00
140.00000 4.500 630.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
5,500.00000 3.000 16,500.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 3.000 1.000
TYPE)
EACH 0.500 825.00
1,650.00000 1.500 2,475.00



CONTID: C15514 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15514-BID ESTIMATE RUN 08/04/2008
PROJECT: NH0342-043 ESTIMATE NO: 0002 14:20:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 12.000 336.00
28.00000 12.000 336.00
0225 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0230 630-80380 *TRAFFIC CONE 600.000 87.500
EACH 2.500 22.50
9.00000 90.000 810.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 193,544.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 52,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 6,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15514-BID ESTIMATE RUN 08/04/2008
PROJECT : NH0342-043 ESTIMATE NO: 0002 14:20:39
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70040 F/A RAILROAD 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0280 700-70042 F/A RAILROAD FLAGGING 1,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 5,197,682.69 $ 499,854.415 1,686,053.18
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00002 FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0295 620-00012 FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0300 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
CAT 0400 CURRENT AMT § 21,500.00 $ 0.00s 21,500.00
PROJECT TOTAL CURRENT AMT § 5,219,182.69 $ 499,854.41 % 1,707,553.18



